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Continue Cleanup of the 
Central Plateau

• Plutonium Finishing Plant (PFP)

– Removing pre-demolition glove boxes

– Completed work in main building that requires specially designed 
protective suits, called “Level B” suits; using the suits to ready 10 
chemical tanks in Americium Recovery Facility (242-Z) for removal 
during demolition

– Decontaminating Plutonium Reclamation Facility (236-Z) canyon

– Readiness review for start of demolition scheduled for July 

Loading glove box into a waste box Troubleshooting crane in Plutonium Reclamation Facility (236-Z)
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Continue Cleanup of the 
Central Plateau

– TPA agencies in 
discussions about 
changing the milestone 
established in 2002 to 
complete demolition by 
Sept. 30, 2016

– More hazards, more 
equipment breakdowns 
than expected, and 
re-sequencing of work 
to enhance safety

– DOE has submitted 
proposal for only a date 
change; EPA and Ecology 
are evaluating and will 
provide comment

• Plutonium Finishing Plant (PFP)
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K Basin Sludge Transfer

• Maintenance and Storage Facility (MASF) cold commissioning in 
progress

• Received 1 Sludge Transport and Storage Container, more in 
production

• Installed lids to support sludge removal on all six engineered 
containers that currently hold sludge in the 100 K West Basin 

Production of Sludge Transport and Storage Containers and receipt of first container at the Maintenance and 
Storage Facility
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Complete Remaining River Corridor 
Cleanup

• 618-10 Burial Ground

– Continuing to auger vertical pipe 
units (VPUs), and 60 are complete

– Began removing augered material 
in March; 7 have been completed 

– A second retrieval unit for VPUs
started on May 23

– All excavated drums have 
been processed, including 
strontium drums

A second retrieval unit is being used on vertical pipe units at the 618-10 Burial Ground

Drum removal completed in May
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Infrastructure and Facility Base 
Operations

• Site Infrastructure Projects:

• Export Water System

• High Voltage distribution

• Fire system upgrades

13.8 kV line support for tank farm loads new 
double circuit

Installed pipe encasement for new 
Export Waterline

Obsolete RFAR transmitters are 
being replaced
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Groundwater Base Operations

• Completed two of three tests to 
evaluate the nature and extent of 
“perched” water near B, BX, BY Tank
Farms

• Completed drilling the first of six 
wells to characterize the 
contamination at 200-UP-1 Operable
Unit (southern portion of 200 West 
Area)

• Completing leach studies from the 
Stage A uranium sequestration. 
Anticipate report available in August

Perched water testing at 200 West Pump and 
Treat Facility 

Uranium Sequestration Stage A in 300 Area
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Restore Hanford Land for 
Access and Use

Three Hanford Site Tours

1. Hanford Site Public Cleanup Tours

2. Manhattan Project National 
Historical Site’s B Reactor Tours 

3. Pre-War Historic Site Tours 
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RL-100 Community & Regulatory 

Support

• Support Washington and Oregon emergency 
preparedness programs; Washington State 
Department of Health oversight; and other activities 
related to Hanford cleanup 

• Support the Washington State Department of Ecology 
RCRA Mixed Waste Fee; Washington State 
Department of Health's air emissions monitoring 
invoice; Payment in Lieu of Taxes for Grant, Benton, 
and Franklin Counties; Hanford Advisory Board; and 
miscellaneous permits and fees
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